Print Date: 12/09/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ234

Contractor: LoJac Enterprises, Inc.
Contractor's P.O. Box 998
Address: Lebanon, TN 37088

Estimate Number: 0003 Estimate Type: Progress

Contract Location: The grading, drainage and paving on 1-40 EB at 1-440 South

Counties: DAVIDSON

Project(s): 19005-3159-44

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$480,304.32
$0.00
$480,304.32
$0.00
$-1,565.60
$478,738.72

Previous to Date

$414,186.99
$0.00
$414,186.99
$0.00
$-6,565.60
$407,621.39

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$66,117.33
$0.00
$66,117.33
$0.00
$5,000.00
71,117.33

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
317.0 Days
105.0 Days
105.0 Days

33.12 ¢,

21.82 %
11.30 %

Dates
06/24/2016

07/11/2016
07/28/2016
08/18/2016
09/14/2016
06/30/2017

Amounts

$2,092,371.58
$2,073,192.15
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Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

19005-3159-44

100.00 IM/NH-40-4(81)

71,117.33 The grading, drainage and paving on |-40 EB at the interchan

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
19005-3159-44 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $45,000.00
AND GRADES This Est: 0.200 This Est: $9,000.00
Total: 0.600 Total: $27,000.00
19005-3159-44 0100 9019 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 9017 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 9018 108-08.09 EACH LIQUIDATED DAMAGES/Per 20 Bid: 0.000 Unit Price: $500.00
Minutes for Rolling Roadblock This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 9014 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9014 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 404.550 Adj This Est 404.55
Adj Total: 1,478.930 Adj Total: 1,478.93
19005-3159-44 0100 9015 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19005-3159-44 0100 0020 109-10.01 HOUR TRAINEE Bid: 580.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $70,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $70,000.00
19005-3159-44 0100 0040 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $1,000.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 9503 202-06.41 LS REMOVAL OF BUILDINGS (TRACT Bid: 0.000 Unit Price: $5,762.24
NO.)Removal of house on tract This Est: 0.000 This Est: $0.00
number 15. Total: 0.000 Total: $0.00
19005-3159-44 0100 0050 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 26,118.000 Unit Price: $23.00
(UNCLASSIFIED) This Est: 1,948.140 This Est: $44,807.22
Total: 5,364.810 Total: $123,390.63
19005-3159-44 0100 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $34.50
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0060 203-01.11  S.Y. PRESPLITTING OF ROCK Bid: 2,202.000 Unit Price: $22.00
EXCAVATION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/09/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19005-3159-44 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $34.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0070 203-06 M.G. WATER Bid: 54.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0080  204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 12.000 Unit Price: $262.50
FILL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0090 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 30.000 Unit Price: $10.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0100 209-05 C.Y. SEDIMENT REMOVAL Bid: 136.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0110  209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 320.000 Unit Price: $3.95
BACKING) This Est: 0.000 This Est: $0.00
Total: 548.000 Total: $2,164.60
010¢  011C ADJUSTMENT Material Discrepancy Payment Adjus  Adj This Est 0.000 Adj This Est 0.00
Adj Total: -98.000 Adj Total: -387.10

RR004
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JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19005-3159-44 0100 0120 209-08.07 EACH ROCK CHECK DAM PER Bid: 14.000 Unit Price: $262.50
This Est: 2.000 This Est: $525.00
Total: 2.000 Total: $525.00
19005-3159-44 0100 0130 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 3.000 Unit Price: $393.75
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,968.75
19005-3159-44 0100 0140 209-09.01 BAG SANDBAGS Bid: 6.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0150 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 800.000 Unit Price: $2.60
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0160 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 7,882.000 Unit Price: $21.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0170 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 9.000 Unit Price: $43.00
This Est: 0.000 This Est: $0.00
Total: 35.730 Total: $1,536.39
19005-3159-44 0100 0180 307-01.08 TON ASPHALT CONCRETE MIX Bid: 268.000 Unit Price: $64.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00

RR004
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JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19005-3159-44 0100 0190  307-03.01 TON ASPHALT CONCRETE MIX Bid: 1,718.000 Unit Price: $64.00
(PG76-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0200  307-03.02 TON PERF. GRADE ASPH. Bid: 7.000 Unit Price: $555.00
CEMENT(PG76-22)GRADING AS  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0210  307-03.03 TON AGGREGATE(BPMB-HM) Bid: 207.000 Unit Price: $48.00
GRADING AS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0220  307-03.08 TON ASPHALT CONCRETE MIX Bid: 322.000 Unit Price: $64.00
(PG76-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
19005-3159-44 0100 9002  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 9003  307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 9004  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19005-3159-44 0100 0230 402-01 TON BITUMINOUS MATERIAL FOR Bid: 9.000 Unit Price: $835.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0240 402-02 TON AGGREGATE FOR COVER Bid: 32.000 Unit Price: $47.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0250 403-01 TON BITUMINOUS MATERIAL FOR Bid: 3.000 Unit Price: $685.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 3.460 Total: $2,370.10
19005-3159-44 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0260  411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 153.000 Unit Price: $72.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0270  411-03.10 TON ACS MIX(PG76-22) GRADING D Bid: 1,289.000 Unit Price: $72.00
This Est: 0.000 This Est: $0.00
Total: 675.620 Total: $48,644.64

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19005-3159-44 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -623.260 Adj Total: -623.26
19005-3159-44 0100 9016 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 9009 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 900¢ ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 626.700 Adj This Est 626.70
Adj Total: 626.700 Adj Total: 626.70
19005-3159-44 0100 9010 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0280 411-12.01 L.M. SCORING SHOULDERS Bid: 1.000 Unit Price: $9,700.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19005-3159-44 0100 0290  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 15,000.000 Unit Price: $1.75
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 2,311.110 Total: $4,044.44
19005-3159-44 0100 0300 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 15.000 Unit Price: $110.00
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $2,090.00
19005-3159-44 0100 0310 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 6.000 Unit Price: $1,200.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 2.980 Total: $3,576.00
19005-3159-44 0100 0320 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 198.000 Unit Price: $3.00
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 90.000 Total: $270.00
19005-3159-44 0100 0330 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 34.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $500.00
0100 0330 ADJUSTMENT Material Discrepancy Payment Adjus ~ Adj This Est 0.000 Adj This Est 0.00
Adj Total: -20.000 Adj Total: -500.00
19005-3159-44 0100 0340 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 725.000 Unit Price: $18.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19005-3159-44 0100 9011 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $28.13
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0350 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 1.000 Unit Price: $656.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0360 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 2.000 Unit Price: $5,000.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,000.00
0100 0360 ADJUSTMENT Material Discrepancy Payment Adjus ~ Adj This Est 1.000 Adj This Est 5,000.00
Adj Total: 0.000 Adj Total: 0.00
19005-3159-44 0100 0370 706-01 L.F. GUARDRAIL REMOVED Bid: 708.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 708.000 Total: $566.40
19005-3159-44 0100 0380 707-01.01  L.F. CHAIN-LINK FENCE (4-FOQOT) Bid: 1,720.000 Unit Price: $13.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0390 707-01.02 EACH END & CORNER POST Bid: 19.000 Unit Price: $175.00
ASSEMBLY(CHAIN-LINK FENCE 4' This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19005-3159-44 0100 9500 707-01.11  L.F. CHAIN LINK FENCE (6 FOOT) Bid: 0.000 Unit Price: $17.14
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 9501 707-01.12 EACH END & CORNER POST Bid: 0.000 Unit Price: $214.20
ASSEMBLY(CHAIN-LINK FENCE 6' This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0400 707-06.01 L.F. REMOVAL OF FENCE Bid: 1,600.000 Unit Price: $4.75
(DESCRIPTION)/(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 1,003.000 Total: $4,764.25
19005-3159-44 0100 0410 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 3,830.000 Unit Price: $1.55
FENCE This Est: 0.000 This Est: $0.00
Total: 2,300.000 Total: $3,565.00
19005-3159-44 0100 0420 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 9.000 Unit Price: $235.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0430 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 50.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0440 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 83.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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19005-3159-44 0100 0450 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 62.000 Unit Price: $36.00
This Est: 0.000 This Est: $0.00
Total: 50.460 Total: $1,816.56
19005-3159-44 0100 0460 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 1,051.000 Unit Price: $7.35
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0470 710-05 L.F. LATERAL UNDERDRAIN Bid: 216.000 Unit Price: $3.70
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0480 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 5.000 Unit Price: $682.50
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0490 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $80,000.00
This Est: 0.050 This Est: $4,000.00
Total: 0.200 Total: $16,000.00
19005-3159-44 0100 0500 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,700.000 Unit Price: $30.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 2,400.000 Total: $72,000.00
19005-3159-44 0100 0510 712-04.01 EACH FLEXIBLE DRUMS Bid: 20.000 Unit Price: $38.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $190.00

RR004
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19005-3159-44 0100 0520 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 119.000 Unit Price: $8.50
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 110.000 Total: $935.00
19005-3159-44 0100 0530 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 10.000 Unit Price: $38.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0540 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 20.000 Unit Price: $38.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0550 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 665.000 Unit Price: $9.50
This Est: 0.000 This Est: $0.00
Total: 999.300 Total: $9,493.35
19005-3159-44 0100 9020 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 6,753.860 This Est: $6,753.86
Total: 8,319.150 Total: $8,319.15
19005-3159-44 0100 0560 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $900.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,700.00
19005-3159-44 0100 0570 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 32.000 Unit Price: $105.00
W/ATTENUATOR This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $1,470.00

RR004

Page 13




Print Date: 12/09/2016

JJ07919

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

STATE OF TENNESSEE

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19005-3159-44 0100 0580 712-09.02 L.F. REMOVABLE PAVEMENT Bid: 1,700.000 Unit Price: $5.00
MARKING (8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0590 713-01.01  C.Y. CLASS A CONCRETE Bid: 1.000 Unit Price: $600.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
19005-3159-44 0100 0600 713-01.02 LB. STEEL BAR Bid: 100.000 Unit Price: $2.50
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
19005-3159-44 0100 0610 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 65.000 Unit Price: $32.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0620 713-06 LB. STEEL I-BEAMS & Bid: 180.000 Unit Price: $4.30
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
19005-3159-44 0100 0630 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 45.000 Unit Price: $12.75
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0640 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 212.000 Unit Price: $20.00
SIGNS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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19005-3159-44 0100 0650 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $3,700.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0660 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $6,500.00
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $13,000.00
19005-3159-44 0100 0670 714-03.01 L.F. DIRECT BURIAL CONDUIT (2" PVC Bid: 2,100.000 Unit Price: $8.20
SCHEDULE 40) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0680 714-05.04 EACH PULL BOXES (TYPE C) Bid: 2.000 Unit Price: $495.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0690 714-06.06 L.F. CABLE (1/C#4 AWG) Bid: 4,410.000 Unit Price: $1.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0700 714-06.08 L.F. CABLE (DESCRIPTION)/(# 6 Bid: 2,205.000 Unit Price: $1.40
COPPER SOFT DRAWN BARE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0710 714-08.09 EACH LIGHT STANDARDS Bid: 1.000 Unit Price: $2,675.00
(DESCRIPTION)/(45") This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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19005-3159-44 0100 0720 714-08.20 EACH FOUNDATION (ONLY) FOR LIGHT Bid: 10.000 Unit Price: $1,810.00
STANDARD This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0730  714-08.30 EACH REMOVE & RELOCATE LIGHT Bid: 9.000 Unit Price: $670.00
STANDARD This Est: 0.000 This Est: $0.00
Total: 4500 Total: $3,015.00
19005-3159-44 0100 0740 714-09.03 EACH LUMINAIRES (250 WATT) Bid: 10.000 Unit Price: $890.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0750 716-01.07 EACH TEMPORARY RAISED PAVEMENT Bid: 281.000 Unit Price: $10.50
MARKER,YELLOW This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0760  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 27.000 Unit Price: $78.75
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0770  716-12.02 L.M. ENHANCED FLATLINE THERMO  Bid: 2.000 Unit Price: $5,250.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0780 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $30,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $30,000.00
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19005-3159-44 0100 0790 725-20.23 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $200,000.00
STRUCTURE (SPANS 71FT TO This Est: 0.000 This Est: $0.00
90FT)/(SPANS 71FT TO 90FT) Total: 0.000 Total: $0.00
19005-3159-44 0100 0800 725-20.43 EACH PULL BOX (TYPE C) Bid: 2.000 Unit Price: $495.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0810 725-20.44 EACH PULL BOX (TYPE D) Bid: 3.000 Unit Price: $1,560.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0820 725-20.45 EACH PULL BOX (TYPE E) Bid: 1.000 Unit Price: $1,870.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0830 725-20.56 L.F. CABLE (1/C #4 AWG.) Bid: 1,620.000 Unit Price: $2.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0840  725-21.05 EACH DYNAMIC MESSAGE SIGN Bid: 1.000 Unit Price: $17,720.00
REMOVE & REPLACE This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $8,860.00
19005-3159-44 0100 9502 725-21.53 EACH REMOVAL & REPLACE TYPE C Bid: 0.000 Unit Price: $6,239.59
CABINET This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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19005-3159-44 0100 0850 725-22.24 L.F. CONDUIT BANK (TYPE 4) Bid: 2,477.000 Unit Price: $10.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0860 725-22.50 L.F. DMS CONDUIT BANK Bid: 75.000 Unit Price: $13.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0870 725-23.01 EACH ITS CABLE MARKER Bid: 8.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0880 725-23.10 L.F. FIBER OPTIC CABLE (72 F) Bid: 2,712.000 Unit Price: $2.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0890 725-23.21 L.F. FIBER OPTIC DROP CABLE (12 F) Bid: 635.000 Unit Price: $2.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0900 725-23.27 EACH FIBER OPTIC CLOSURE Bid: 1.000 Unit Price: $1,000.00
(DESCRIPTION)/(96F) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0910 725-23.28 EACH FIBER OPTIC SPLICE FUSION Bid: 1.000 Unit Price: $615.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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19005-3159-44 0100 0920 725-24.41 LS BURN-IN PERIOD Bid: 1.000 Unit Price: $3,050.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0930 725-24.51 LS SYSTEM INTEGRATION Bid: 1.000 Unit Price: $4,250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0940 725-24.55 LS AS-BUILT PLANS Bid: 1.000 Unit Price: $700.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0950 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 227.000 Unit Price: $3.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 133.330 Total: $399.99
19005-3159-44 0100 0960 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 2,660.000 Unit Price: $2.20
12IN (DESCRIPTION)(EROSION  This Est: 0.000 This Est: $0.00
CONTROL) Total: 0.000 Total: $0.00
19005-3159-44 0100 0970 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 1,772.000 Unit Price: $3.25
18IN (DESCRIPTION)/(SEE PLANS This Est: 0.000 This Est: $0.00
Total: 2,140.000 Total: $6,955.00
19005-3159-44 0900 1040 795-01.03 L.F. 6IN DIP RESTRAINED JOINT Bid: 183.000 Unit Price: $92.90
WATER LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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19005-3159-44 0900 1050 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid: 2.000 Unit Price: $475.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0900 1060 795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 3.000 Unit Price: $440.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0900 1070  795-09.09 EACH RELOCATE/RECONNECT Bid: 3.000 Unit Price: $480.00
SERVICE ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0900 1080 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 50.000 Unit Price: $27.85
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0900 1090 795-13.01 LB. DIFITTINGS Bid: 1,000.000 Unit Price: $8.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0900 1100 797-05.01 L.F. 8IN DIP GRAVITY SEWER OFT-6F"  Bid: 455.000 Unit Price: $96.50
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0900 1110 797-07.02 EACH 48IN MANHOLE 4FT-6FT DEPTH Bid: 8.000 Unit Price: $3,420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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19005-3159-44 0900 1120 797-08.04 L.F. 4IN PVC PIPE FOR SERVICE Bid: 50.000 Unit Price: $32.00
LATERAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0900 1130 797-08.05 L.F. B6IN PVC PIPE FOR SERVICE Bid: 50.000 Unit Price: $34.60
LATERAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0900 1140 797-08.07 EACH 4IN CLEAN OUT ASSEMBLY Bid: 5.000 Unit Price: $380.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0900 1150 797-08.08 EACH 6IN CLEAN OUT ASSEMBLY Bid: 5.000 Unit Price: $440.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0900 1160  797-10.06 EACH CONNECT 6IN LATERAL TO Bid: 5.000 Unit Price: $330.00
SEWER LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0900 1170  797-10.09 EACH CONNECT EX. 8IN SEWER TO Bid: 2.000 Unit Price: $400.00
NEW MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0900 1180 797-11.25 EACH RETIREIN PLACE 48IN MANHOLE Bid: 5.000 Unit Price: $700.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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19005-3159-44 0900 1190 797-11.30 L.F. RETIREIN PLACE EXISTING Bid: 538.000 Unit Price: $7.45
SEWER <8IN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0900 1200 797-11.40 S.Y. RESTORE ASPHALT Bid: 500.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0900 1210 797-11.42 SY. RESTORE GRAVEL Bid: 500.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0980 801-01 UNIT SEEDING (WITH MULCH) Bid: 16.000 Unit Price: $52.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 0990 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 62.000 Unit Price: $31.50
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 9012 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $23.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 1000 801-03 M.G. WATER (SEEDING & SODDING) Bid: 67.000 Unit Price: $21.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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19005-3159-44 0100 9013 801-06 UNIT MULCH Bid: 0.000 Unit Price: $31.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 1010 802-13.11 EACH ARONIA MELANOCARPA (BLCK Bid: 13.000 Unit Price: $47.25
CHOKEBERRY 2-5FT C.G.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 1020 802-13.15 EACH PHYSOCARPUS OPULIFOLIUS Bid: 13.000 Unit Price: $47.25
(NINEBARK) 2-5FT C.G. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19005-3159-44 0100 1030 803-01 S.Y. SODDING (NEW SOD) Bid: 4,000.000 Unit Price: $3.40
This Est: 0.000 This Est: $0.00
Total: 497.560 Total: $1,691.70
0100 1030 ADJUSTMENT Material Discrepancy Payment Adjus  Adj This Est 0.000 Adj This Est 0.00
Adj Total: -199.560 Adj Total: -678.50
V47 - TSMR  *END OF REPORT*
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